TEWA BANKS

ALLOCATION & SETTLEMENT TIMELINE

Working Document-Updated: November 2026

December 2024

Stage 1 *(BC stage A)*

6 x 1-bed accessible senior homes

- All homes allocated & occupied

February 2025

Stage 1 *(BC stage L)*

1 x 2-bed home
1 x 3-bed home

- All homes allocated & occupied

April 2025

Stage 1 *(BC stage B)*

3 x 2-bed homes
4 x 3-bed homes

- All homes allocated & occupied

August 2025

Stage 2 *(BC stage C)*

2 x 2-bed homes
4 x 3-bed homes

- All homes allocated & occupied

November 2025

Stage 2 *(BC stage D)*

6 x 3-bed homes

- All homes allocated & occupied

February 2026

Stage 2 *(BC stage E)*

6 x 3-bed homes

- All homes allocated & occupied

June 2026

Stage 3 *(BC stage G)*

2 x 2-bed homes
4 x 3-bed homes

- All homes occupied & occupied

July 2026

Stage 3 *(BC stage H)*

2 x 3-bed homes
4 x 4-bed homes

- All homes occupied & occupied

September 2026

Stage 3 *(BC stage F)*

2 x 2-bed homes
4 x 3-bed homes

- All homes occupied & occupied

November 2026

Stage 4 *(BC stage K)*

2 x 2-bed homes
3 x 3-bed homes

- All homes occupied & occupied

November 2026

Stage 4 *(BC stage I)*

2 x 1-bed homes
3 x 2-bed homes

- All homes allocated

January 2027

Stage 4 *(BC stage K)*

4 x 2-bed homes
2 x 3-bed homes
2 x 4-bed homes

- All homes allocated